
Division Description Total Commercial Residential United Church

00-0000 Project Soft Costs and Preconstruction $1,055.40 $369 $517 $169

01-0000 General Conditions $1,046,957.52 $368,435 $511,009 $167,513

02-0000 Existing Conditions $121,590.00 $42,557 $59,579 $19,454

03-0000 Concrete $727,678.36 $264,687 $336,562 $106,429

04-0000 Masonry $128,807.50 $45,083 $63,116 $20,609

05-0000 Metals $128,815.00 $45,085 $63,119 $20,610

06-0000 Wood, Plastics and Composites $1,270,000.20 $464,500 $602,300 $203,200

07-0000 Thermal and Moisture Protection $849,517.78 $297,331 $416,264 $135,923

08-0000 Openings $358,629.00 $125,520 $175,728 $57,381

09-0000 Finishes $913,393.00 $319,688 $447,563 $146,143

10-0000 Specialties $147,505.00 $51,627 $72,277 $23,601

11-0000 Equipment $128,255.00 $44,889 $62,845 $20,521

12-0000 Furnishings $34,554.00 $12,094 $16,931 $5,529

13-0000 Special Construction $0.00 $0 $0 $0

14-0000 Conveying Equipment $191,703.00 $67,096 $93,934 $30,672

21-0000 Fire Suppression $213,267.84 $74,644 $104,501 $34,123

22-0000 Plumbing $529,535.00 $185,337 $259,472 $84,726

23-0000 Heating, Ventilating and Air-Conditioning (HVAC) $436,550.00 $154,293 $213,910 $68,348

25-0000 Integrated Automation $0.00 $0 $0 $0

26-0000 Electrical $782,158.58 $273,756 $383,258 $125,145

27-0000 Communications $5,800.00 $2,030 $2,842 $928

28-0000 Electronic Safety and Security $65,520.00 $22,932 $32,105 $10,483

31-0000 Earthwork $1,170,352.00 $409,623 $573,472 $187,256

32-0000 Exterior Improvements $117,381.00 $41,083 $57,517 $18,781

33-0000 Utilities $5,500.00 $1,925 $2,695 $880

41-0000 Material Processing and Handling Equipment $0.00 $0

Subtotal Project Costs $9,374,525.17 $3,314,583.81 $4,551,517.33 $1,488,424.03

97-0000 Management Fee $374,981.01 $131,243.35 $183,740.69 $59,996.96

TOTAL PROJECT COST $9,749,506.18 $3,445,827.16 $4,735,258.03 $1,548,420.99

Total including GST $10,236,981.49 $3,582,943.52 $5,016,121.09 $1,637,917.04

Variance From Tender $71,154 $10,715 $5,713
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