
Building Committee Report (August 1, 2017) 

The building committee met on Tuesday, 2017-07-25 with the structural engineer and representatives from 
Spani Development.   

The purpose of the meeting was to discuss structural problems that were found concerning the sanctuary roof 
and the deflection of the east and west walls. These issues were discovered during the remediation of the 
water damage on the exterior of the west wall.   

There are three issues to be addressed:   

1.  During the remediation of the water ingress it was discovered that the east and west walls of the sanctuary 
were out of plumb and that the roof ridge line had both sagged and bowed. Of immediate concern was the 
need to secure the east and west walls and to bring them into vertical alignment. However, that work would 
need to be followed by some action to provide greater support for the roof itself. Consideration is being given 
to the most appropriate action to be taken in that regard. In consultation with Spani Developments, an 
architect will be engaged.    

It was decided at the 2017-08-01 meeting of the Building Committee that rather than embark on an 
immediate temporary solution the following steps be taken: 

- Bruce Morris, with his knowledge and experience with construction of the Sunshine Coast, offered his 
services to take on the role of Project Manager to liaise with the Diocese, source an architect and co-ordinate 
the project with Spani Developments. His role on the committee would focus only on the remediation 
project. His offer was accepted unanimously by the committee. 

- other projects such as rain screening and rain gutter issues will be left until we have an architectural 
solution. 

- This could push our repair timeline into October   

2.  In addition to stabilizing the walls and bringing them into plumb concern has also been expressed in 
regard to the installed metal roof itself. There has been some minimal water ingress through the rubber 
washers on the exposed screws which affix the metal roof to the cross strapping on the trusses.   

3.  Because of the discovery of the original water ingress problem, there is concern regarding the ability of 
the building's siding and flashing withstand the elements. Spani Construction has been asked to provide 
quotes on the required work to rain screen the building, install appropriate flashing and replace the siding   

In addition to the above remediation issues, the Building Committee has done a walk-around to identify the 
existing condition of other areas of the building which may require attention with the intention of developing 
a schedule of remedial and preventative maintenance to be done.   Respectfully Submitted,   
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