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Facilities Development Update – Nov 30/11 
 

 
The purpose of this note is to provide an update on the status of our facility development and 
future activity for you to be aware of.   
 
A small subset of individuals from the congregation (Rev. Karen Millard, Peter Gordon, Ken 
Tanner, Louise Martin and Bert Ionson) are meeting every other week with individuals from Sea 
to Sky Community Services Society (Lois Wynne, Tracey Kliesch, Sean Jones and Liz Wood) as 
well as the architect Don Nicolson. The focus of the group’s work for the past couple of months 
has been the preparation of material for the rezoning.  There are a number of steps the District 
requires prior to a rezoning application being accepted and then moved on to Council; this 
involves the submitting of surveys and general design elements along with specific engineering 
elements (water requirements, sewage etc to ensure District infrastructure is sufficient to 
support our new development).  In addition, other topics under discussion are design 
modifications to meet our space requirements, agreeing to necessary surveys and technical 
requirements, specific communication strategies and approaches to fund raising to avoid 
unnecessary duplication.   Following rezoning, we will turn our attention to more of the specific 
design elements to get a better handle on costs.  The current plans can be viewed at the back of 
the church.  
 
One of the topics recently agreed upon was the name of the project – the name “The Caring 
Place” – a collaborative project being undertaken by Squamish United Church and Sea to Sky 
Community Services Society.  In our view it speaks to an overall philosophy of SSCSS caring for 
the physical/emotional element of those in need and our caring for the spiritual side.  It was 
important to give the project a title to prevent others from putting a name that reflected their 
perception – i.e. at one point the newspaper referred to it as the “United Church Project”.   
 
The housing component (which will be the responsibility of SSCSS) is still very much under 
discussion.  Our zoning application will provide for housing.  The reason for this is we don’t want 
to not include it for this element of the process, only to have to return for a rezoning 
amendment if funding is found prior to construction starting.  SSCSS representatives are 
engaged in discussions with the Province (BC Housing) and VanCity Credit Union and while there 
is a strong desire to support housing, whether or not it happens and the extent of it (1 vs 2 
floors) will be dependant on government support.   A decision on this point is expected shortly.  
 
As expected, as we respond to different pressures, our timeline for completion continues to be 
adjusted.  Our “best guess” timeline for the time being is as follows: 
 
November 2011 – February 2012 
Formal public information meeting 
First and Second Readings (public hearing referral) 
 
March/April 2012 
Budget review  
Finalization of by-laws 
Public Hearing/Third Reading 
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May/June, 2012 
Associate architects confirmed 
Commence contract documentation 
Fourth Reading and Final Adoption of by-laws 
 
July/August 2012 
Coordination of consultants 
Cost confirmation  
Contract documents 95% complete 
 
September/October 2012 
Complete construction documents 
Building permits applications 
Contractor appointed 
Construction commences 
 
October 2013 
Construction completed 
Commissioning and occupancy 
 
 
On the fundraising front, we have completed the first couple of elements in our plan; specifically 
the initial interviews and the every person visitation.  In all, 81 visits were conducted and 53 
pledges have been received totaling $288,000.  While this was somewhat short of our goal of 
$300,000, it is an impressive level of givings that we can move forward with.  Our thanks to all of 
you; we are very appreciative of the level of sacrificial giving to this project.  Obviously this will 
have to be augmented with fundraising activities that will be starting in the spring.  In addition, 
we have started to apply for grants from different organizations that we hope will assist us in 
this regard.   
 
In summary, we are working toward our objectives.  While our progress so far has been 
satisfactory, much more work needs to be done.  In that regard the Facilities Development Team 
will continue with its activities in working our partners in this project and the Fund Raising Team 
will continue its work in developing new and fun ways to raise funds to our goal.  Your continued 
participation and support of these endeavors is very much appreciated.  


